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SUBJECT: PRE-BID MEETING MINUTES/ADDENDUM 1 FOR DE00180 — B-5940,
46485.3.1, Rehabilitate Bridges #84 and #91 on Glenwood Ave. (US 70) over
Crabtree Creek in Wake County

MEMORANDUM TO PROSPECTIVE BIDDERS AND MEETING ATTENDEES

A mandatory Pre-Bid Conference was held at 3:00 p.m. on Wednesday, November 9, 2016 at
the Division Five Office, 2612 N. Duke Street, Durham N.C. 27704. The sign in sheet is attached
showing people in attendance.

The meeting opened with introductions. Alan Shapiro asked Tracy Roberts to discuss the noise
provisions/plan including the 3 party monitoring. Alan requested that 3™ party monitoring staff
be on-site at the beginning of each new operation to ensure that the Contractor is not working
over the thresholds for an entire shift without the Department being aware.

The Contractor’s attention was directed to the Noise Control Plan. There are four deliverables
that have to be approved in writing before work can start.

The Contractors expressed concern about the actual locations of the noise level monitoring sites.
Depending on the types and numbers of equipment operating, the levels could potentially exceed
allowable. A better understanding of the locations of the monitoring sites and/or actual locations
of those sites from the work area would be beneficial during the bidding process. The
Department provided a Figure 1 (attached) which had rough locations of the measurement sites at
the right of way (green dots). The Department is also working on a plot with additional
measurements that will be provided to all meeting attendees early next week. The use of the word
“residential” in the Equipment Noise Certification provisions includes the apartment and hotel
businesses that are included in the project vicinity.

The TMP was discussed in general terms. The TMP is set up for individual lanes and does not
have the typical order of operations built into the plan. This was done to allow the Contractor
flexibility in order of operations. It may also allow some accommodations to be made with local
businesses as far as what areas are best worked on at certain nights. This would depend on any
feedback received at the public meeting to discuss noise with stakeholders.

Concern was raised about the asphalt approaches and tie-in elevations. After the meeting the
Department discussed this item in more detail. The 1 %4” and %" dimensions shown on Sheet S-5
of the plans are MINIMUM dimensions. The intent of the Project Special Provision is to remove
the existing overlay and portion of the existing reinforced concrete that is unsound as determined
by the removal of the calibrated Hydro Demolition equipment to a depth that occurs based on the
minimum nozzle tip pressure of 17,000 PSI. The latex modified concrete will be placed back to
existing grade (depth to match what is removed). The latex modified concrete for this project is
being paid for in cubic yards to provide compensation for potential variations in depth.
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The Department decided to include milling, asphalt and inductive loop pay items to cover
replacement of the asphalt paving on each end of the bridge as part of this project. Please see
revised bid sheets (attached).

There is a greenway trail that runs underneath both bridges. The Contractor needs to be prepared
to control pedestrian traffic on the greenway during overhead demo. Please see the “Notes” on
TMP-3 pertaining to the use of flaggers under the bridge to protect pedestrians from overhead
construction.

Protection of Crabtree Creek was also discussed. Under deck containment plans, detailing how
waste, debris and wastewater are contained are required as per the specifications (BP-7).

Special attention was drawn to surface cleaning on BP-8. Prior to pouring the Contractor shall
vacuum the deck to prevent bonding issues. All slurry shall be removed from the deck to prevent
future delamination problems.

The Department stressed that coordination and communication are going to be critical to this
project because of the business partners located in the project vicinity. Law enforcement, as per
the specifications and plans, will be required to increase driver awareness.

In addition, the Department would like to note:

Structures special provision, Sheet BP-7 gives the option of using Class AA high early structural
concrete or latex modified concrete for full depth repair. The reference to Class AA concrete
should be removed and very early latex modified concrete shall be used if full depth repair is
required.

Existing ambient noise readings have been provided by the Department. The readings were not
taken at the right of way line. The map and readings from this study are attached for bidders
informational purposes.

BP-9, Managing Hydro-Demolition Water, requires a slurry management plan. Land wasting is
not an option for this project.

Location of construction joints shall not fall within the wheel path. Place construction joints at
the centerline or adjacent to striping locations.

Please note that a new bid sheet and .ebs amendment file have been provided with the
additional items added. Please strike through the original bid sheets provided in the
proposal and use the revision for bidding. This information will also be posted electronically
on our website. If you are submitting a paper bid please indicate receipt and
acknowledgment of this document by signing receipt of Addendum #1 on the
ADDENDUM(S) form. This form is found toward the back of the bid proposal.

If you have additional questions prior to bid opening, feel free to call me at (919) 220-4600.

Sincerely,

DC37CF11AF7C4B3...

Jennifer A. Evans, PE
Division Proposals Engineer
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County :  Wake

ITEMIZED PROPOSAL FOR CONTRACT NO. DE00180

Page 1 of 3

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000950000-E SP  GENERIC MISCELLANEOUS ITEM 400
(ACOUSTICAL BARRIER ENCLOSURE) SE
0003 0000950000-E SP  GENERIC MISCELLANEOUS ITEM 550
(NOISE CONTROL CURTAIN) SE
0004 0000950000-E SP  GENERIC MISCELLANEOUS ITEM 550
(TEMPORARY NOISE BARRIER) SE
0005 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 328
SF
0006 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 720
SF
0007 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 132
MOUNTED) SE
0008 4415000000-N 1115 FLASHING ARROW BOARD 3
EA
0009 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 2
SIGN EA
0010 4430000000-N 1130 DRUMS 275
EA
0011  4445000000-E 1145 BARRICADES (TYPE IIl) 130
LF
0012 4450000000-N 1150 FLAGGER 450
HR
0013 4480000000-N 1165 TMA 2
EA
0014 4510000000-N SP  LAW ENFORCEMENT 240
HR
0015 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 2,588
MARKING LINES, TYPE ** (4") LE
(m
0016 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,300
[70) L
0017 4900000000-N 1251 PERMANENT RAISED PAVEMENT 74
MARKERS EA
0018 5255000000-N 1413 PORTABLE LIGHTING Lump Sum L.S.
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County :  Wake
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 6000000000-E 1605 TEMPORARY SILT FENCE 80
LF
0020 6132000000-N SP GENERIC EROSION CONTROL ITEM 2
(CONCRETE WASHOUT STRUCTURE) EA
0021 8161000000-E 420 GROOVING BRIDGE FLOORS 24,334
SF
0022 8559000000-E SP CLASS Il, SURFACE PREPARATION 8
SY
0023 8566000000-E SP CLASS Ill, SURFACE PREPARATION 8
Sy
0024 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
(FOAM JOINT SEALS)
0025 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
(VOLUMETRIC MIXER)
0026 8881000000-E SP GENERIC STRUCTURE ITEM 140
(LATEX MODIFIED CONCRETE cy
OVERLAY - VES)
0027 8882000000-E SP GENERIC STRUCTURE ITEM 103
(CONCRETE FOR DECK REPAIR) CF
0028 8882000000-E SP GENERIC STRUCTURE ITEM 103
(ELASTOMERIC CONCRETE) CF
0029 8892000000-E SP GENERIC STRUCTURE ITEM 413
(BRIDGE JOINT DEMOLITION) SF
0030 8893000000-E SP GENERIC STRUCTURE ITEM 2,855
(HYDRO-DEMOLITION OF BRIDGE sy
DECK)
0031 8893000000-E SP  GENERIC STRUCTURE ITEM 2,855
(PLACING & FINISHING OF LATEX sy
MODIFIED
CONCRETE OVERLAY - VES)
0032 8893000000-E SP GENERIC STRUCTURE ITEM 2,855
(SCARIFYING BRIDGE DECK) sy
0033 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 1,333
DEPTH sy
(1.5"
0034 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 123

TYPE S9.5C

TON
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0035 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 9
TON
0036 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 250
LF

1423/Nov10/Q45219.0/D193295950000/E36 Total Amount Of Bid For Entire Project :
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